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Client: Needham DPW Dates: 10/26/15 to 10/30/15
Contract: Rockwood Lane Extension
Developer: Wayside Realty Trust Inspector(s) on site: BL/ND

WORK COMPLETED 10/26/15 THRU 10/30/15

· Trucking violations noted from the offsite hauling operation 10/26/15
· BCME Blasting Inc. begins drilling operations probing Rockwood Lane for ledge 10/26/15
· Earth Connections completes offsite hauling operation 10/27/15
· Portable toilet moved to onsite location 10/27/15
· Titan Excavator delivered to the site 10/27/15
· Second Drill Rig delivered to the site 10/27/15
· Fire Department Chief visits site to discuss blasting conditions and regulations with BCME

Blasting Inc. 10/27/15
· BETA speaks with Fire Chief concerning pre-blast survey and fire department regulations

10/27/15
· Fire Chief requires BCME Blasting to hire independent Seismologist to monitor blasting at 2

separate locations 10/27/15
· Rick Groll (Independent Seismologist) arrives on site to monitor blasting operations with 2

seismographs 10/27/15
· Titan Constructions begins onsite hauling of blasted rock 10/27/15
· Titan Construction begins preparing areas for stone retaining walls to be built 10/27/15
· Stone masons on site and begin building retaining walls 10/27/15
· Blasting begins 10/27/15.  3 blasts take place between 11:30 am & 3:30 pm
· BETA meets resident 92 Tudor Rd to discuss complaint of newly found water in basement

and probable cause due to prior blasting operations 10/27/15
· BETA notes a complaint from 79 Tudor Rd concerning the pump for the pool filter.  Site

Super Mitch Gill is also available and states that the pump repair will be paid for by Elite
Home Builders. 10/27/15

· Received copies of the following permits. Blasting, road opening, sewer, water, drain
· Sewer pipe and fittings delivered to the site 10/28/15
· Meeting held with the Assistant Superintendent – Water and Sewer Division to determine

appropriate methods to connect to the sewer, water and drain lines on Rockwood Lane.
10/30/15

· Ductile Iron water pipe delivered to the site 10/30/15
· To date all blast have been recorded and well within limits set by the State
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WORK ANTICIPATED FOR NEXT WEEK

Ø Rock drilling of proposed roadway and lots
Ø Blasting of proposed roadway and lots
Ø Excavation of blasted rock and hauling to alternate onsite location
Ø Stone masons to continue building retaining walls
Ø Delivery of pipe bedding materials
Ø Street excavation to connect existing utilities, such as drainage, water and sewer

PHOTOS

Hauling operations completed 10/27/15 BCME Blasting on site and blasting begins
10/27/15

Drill rig probing for ledge Rockwood Lane
10/27/15

Set blasting mats 10/27/15
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Charges being set for blasting 10/27/15                    Blasted rock loaded and moved to alternate
                                                                                           onsite location 10/26/15


